





N°	0	Mode Tâche	Nom de la tâche	Durée	Début	Fin	14 Jar	υlΛ	SD	21 Ja	an 19 M M J	v s	28 D L	Jan '	19 М Ј V
56		*	REUNION F	0 jour	Jeu 24/01/19	Jeu 24/01/19						24/01			
57															
58		*	VII - PLAN D'ACTION	1 JOUR	JEU 24/01/19	JEU 24/01/19									
59		*	REUNION CREATION PLAN D'ACTION	0 jour	Jeu 24/01/19	Jeu 24/01/19					•	24/01			
60		*	REUNION VALIDATION DU PLAN D'ACTION	0 jour	Jeu 24/01/19	Jeu 24/01/19					•	24/01			
61		*	LANCEMENT PROJET (A,B,C,D,E,F)	0 jour	Jeu 24/01/19	Jeu 24/01/19					•	24/01			
62															
63		*	VIII - SOUTENANCE DU PROJET WEB	0 jour	Mar 29/01/19	Mar 29/01/19							*	2.9	9/01

